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funding more than one segment or there are multiple units that need to be acquired at the same time. (For more
information, see section 300.4(b).)

OMB recognizes that many agencies are in the middle of ongoing projects, and they may not be able
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Risk Management 

Risk management is an organized method of identifying and measuring risk and developing, selecting, and
managing options for handling these risks. Before beginning any procurement, managers should review and
revise as needed the acquisition plan to ensure that risk management techniques considered in the planning


